TCR Program — Application Approval Project #134 — February 2006

Sacramento Route 50/Sunrise Boulevard; interchange modifications.

($ X 1,000)

Estimated Project Cost: $12,638 TCRP Funds Approved to Date: $3,000

Total TCRP Funds Available: $3,000 Phase(s) Approved: All

Lead Agency: The County of Sacramento Implementing Agency: California Department of
Department of Transportation Transportation

TCRP Allocations to Date: ~ $2,778 for Phase(s): 4

Advanced Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The project will make the following
improvements:

(1) Widen and realign existing diagonal off-ramps
(including signalization of intersections at Sunrise
Boulevard.

(2) Remove existing loop off-ramps.

(3) Re-construct loop on-ramps and diagonal on-ramps,
including ramp meters.

(4) Provide 3 through lanes in both northbound and
southbound Sunrise Boulevard through interchange
area.

(5) Add auxiliary lanes for on-ramps from Sunrise
Boulevard to eastbound Route 50.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 To prepare Negative Declaration for CEQA & Categorical 3/98 4/99 $251
Exclusion for NEPA & Project Report

2 To prepare Contract Plans 10/98 3/01 $1,127

3 To acquire property and relocate utilities 6/99 11/00 $97

4 To construct project as defined in Section Il E 3/01 4/03 $11,163

Total: $12,638

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $3,000 $3,000
Proposed

Measure A |Measure Committed $251 $97 $1,435 $1,783
Proposed

STIP-RIP State Committed $1,127 $6,728 $7,855
Proposed

Totals: |- committed $251 $1,127 $97 $11,163 $12,638
Proposed

Totals: $251 $1,127 $97 $11,163 $12,638
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Prior TCRP Action:

¢ Original application was approved on September 28, 2000 (TA-00-01) for $3,000,000 for Phase 4. An
allocation of $3,000,000 was made to Phase 4

e $222,000 of allocated TCRP funds for Construction expired February 2006.

Status of Conditions: No conditions set.

Discussion/Issues: Projectis in SACOG RTP and RTIP.




